WINTER SAFETY CAMPAIGN TIMELINE

UNCLASSIFIED

Blue = Planned
Green = Executed
Black = Suspense

31 Aug 04 – Draft 21ST TSC WSC OPORD (Safety)

7 Sep 04 – Complete WSC OPORD Coordination

10 Sep 04 - Provide Finalized WSC OPORD to G3 for Review (Safety)

17 Sep 04 – Release WSC OPORD (G3)

22 Sep 04 – Conduct WSC "Train-the-Trainer" Session for Brigade Commanders/CSMs Following Command and Staff (Safety)

25 Sep 04 – Coordinate Development of WSC Media Campaign (PAO/Safety)

30 Sep 04 - Establish a WSC Link on the G1 Safety Webpage Containing Re Training Packages for MSC Use (Safety)

1 Oct 04 - Submit WSC OPORD to USAREUR G3 for Review and Approv

15 Oct 04 – Report Training Status of Unit Personnel (Cdr, Senior NCO, Safety Officer, Drivers etc.) to G1 / G3 (MSCs)

15 Oct 04 – Commanders & Senior NCOs Register with RMIS & EUR-SAFETY, Safety Officers /NCOs Register with ARAS & EUR-SAFETY, Verify Subscription to Countermeasure / Flight / NCO

1 Nov 04 – ODP / NCODP to Train Leaders for WSC (MSCs

15 Nov 04 – Have Plan to Achieve Unit Safety Certification by 30 Apr 05

30 Nov 04 – Conduct Winter Driver Orientation

1 Dec 04 – Conduct ODP / NCODP on Local Traffic Danger Spots

1 Feb 05 – Ensure Receipt & Compliance with Safety-of-Use Messages

15 Feb 05 – Conduct Refresher Risk Management Training

1 Mar 05 – Conduct Accident Avoidance/Emergency Vehicle Operator Training

30 Apr 05 – Unit Safety Certification Obtained, WSC Complete

21st TSC WSC REPORTING PROCEDURES

- **Reports are due to G1 Safety NLT 1700 Each Monday**
- **G1 Safety will consolidate reports and forward to G3 Operations for presentation at G3/S3 Battle Staff Coordination Meeting**
- **Same information presented at G3/S3 Battle Staff Coordination Meeting will be presented and briefed by G1 Safety at the Commander's Update on Wednesday**
- **Intent is to keep this simple. Reporting will be conducted using Red/Green/Amber/Black system:**

G 90-100% of unit completed training / or action has been completed

A 80-89% of unit completed training / or action is currently on-going and expected to be completed

R 70-79% of unit completed training / or action is currently on-going but not expected to be complet

B 69% or less of unit completed training / no action initiated to complete the task

W No report submitted to G3 Operations

Submit reports to G1 Safety (Mr. Judge / Mr. Wolsiffer)
NLT 1700 Each Monday